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UNION CARBIDE CORPORATION p 0 BOX 579 4625 ROYAL AVE N1AGARA FALLS N y 14302 

METALS DIVISION 

Mr. Robert F. Kelly 
Sen1or Rad1ologist 
New York State Department of Labor 
State Office Building 
65 Court Street 
Buffalo, NY 14202 

May 2, 1984 

SubJect: Radioactive Materials License 950-0139 -Status Report 

Dear Mr. Kelly: 

We have obtained burial allocation at Barnwell, SC for August 1984 in the 
amount of 1900 ft3. 

Based on our volume est1mate of 7000 ft3, 1t w1ll take us all of 1984 
and into 1985 to complete the bur1al because compet1t1on for space tends to 
intensify at the end of the year. 

However, your verbal request to delay the work pend1ng a New York State 
Department of Health survey, not scheduled by H M1chaels until the end of 
May, will seriously delay the project resulting in loss of allocated bur1al 
space Future schedules depend on the rap1dity with which you rece1ve 
analyt1cal results, make your judgements and issue approval to proceed. 

We cannot commit any manpower or fund1ng to a proJect wh1ch has not 
received the approval of your department. That 1s the nature of any endeavor 
involv1ng a state or federal license where a clear cut approved end result 1s 
proJected which must rece1ve pr1or approval from the regulatory agency I 
would be remiss 1n my accountab1l1ty for our limited resources 1f I acted 
otherwise. 

Up to this point we had your verbal approval as Health Department 
Representat1ve to proceed w1th the act1on plan transm1tted to you on Aprll 4, 
1984. Since this is not the case, when your department completes 1ts 
1nvest1gat1on, written approval for the contemplated act1ons 1s necessary for 
the commitment of Un1on Carb1de resources I now doubt we can complete the 
work before Jul~ 31 and the schedule transmitted to you in my April 4 reply to 
your March 29, 1984 reissue of your not1ce of inspection find1ngs, based on a 
previous New York State survey, is vo1ded. 
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Since our meeting in the f1rst week of Apr1l we have performed the 
fo llow1 ng: 

Apr1l 6 1. Hired agents at Barnwell, SC. 
Apnl 13 2 Applied for sh1pp1ng perm1t. 
Apr1l 17 3. Released $33,000 of engineering funds and started deta1l 

work. 
Apr1l 18 4. Began preparation of work descript1ons and purchase orders. 
Apr1l 25 5. Cleaned up the area for equ1pment access 
Apnl 25 6. Received sh1pping perm1t 
May 1 7. Received part1al bur1al space allocat1on 

As you can see, 1n a per1od of three weeks we have act1vely pursued every 
phase of the project and acted 1n good faith by issu1ng documented status 
reports to you cover1ng each of those items Nobody has raised any quest1on 
until the request for "holdup of cleanup." If you 1ssue written approval to 
proceed, as planned, we w1ll not hold up anyth1ng pend1ng your survey except 
the actual excavat1on wh1ch we must be prepared to beg1n by June 15 

We w1ll await your advice and approval for th1s corrective act1on. 

/mau 

cc: Messrs. W. C. Thurber 
l. G. Evans 

Very truly yours, 
~- ~~/. ~ 
K~f t"U>r~-lt-~ff-

R. J. Klotzbach 
01rector of Technology 

R. A Crago/R E DeWeese - Elkem 
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